, 312721 ‘
CERCLA REMOVAL ACTION DAILY WORK ORDER |\|||||| |||l|||ll|lll||l||lll||ll|||l|

SITE NAME: Sweet Kleen Laundry . CONTRACT NO. EP-W-04-054

ORDER NO.: 20 , , DATE: 04/22/2005 - 04/29/05
-SITE/SPILL NO.: UQ ' ' SHIFT: as needed

EPA REGION: I OSC: Kevin Matheis

CONTRACTOR: WRS - WORK ORDER #01

MONITORS: i RM: Scott Soden

~ TO COMPLETION: 09/15/05 R

NUMBER OF PERSONNEL AUTHORIZED
1- RESPONSE MANAGER 1-FCA 1-Industrial Hygienist

~EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List

ITEM _ ‘ UANT.. ITEM QUANT.
Computers 2 Office Trailer 0
4wd Truck 1 Break/Security Trailer 0
2wd Truck 0 Radios 0
Cellular phones 2 1

Storage trailer

| CERTIFY THAT THE ABOVE WORK |S ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

SIGNATURE OF ON-SCENE COORDlNATOR 76\"'\/\(\/‘ /)/\/(I]
Date “{ [1[ / 65

[ ACKNOWLED_GE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
Date |




= ~ CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054

ORDER NO.: 20 . DATE: 04/22/05 - 04/29/05
SITE/SPILL NO.: UQ SHIFT: as needed

EPA REGION: 11 v OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER #01
MONITORS: _ RM: Scott Soden

TO COMPLETION: 09/15/05

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented in
an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. RM to meet with OSC at 1: 30pm Apr|I 22, 2005 to perform site reconnaissance.
‘Information to be exchanged about the scope of work. Additional WRS
personnel to be on-site to provide backup during site entry.

2. Prepare a task-specific health and safety plan for the site.

3. Begin waste disposal process. Solicit bids for dlsposal of various waste groups
in advance of site mobilization.

4. Prepare. for logistical support based upon project schedule.

5. Other tasks as directed by the OSC.




-

TO COMPLETION: 09/15/05

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054
ORDER NO.: 20 o DATE: 04/22/05 - 04/29/05
SITE/SPILL NO.: UQ - SHIFT: as needed

EPA REGION: II OSC: Kevin Matheis
CONTRACTOR: WRS 4 WORK ORDER # 01
MONITORS: ' RM: Scott Soden

AMENDMENTS

| CERTIFY THAT THE ABOVE _WO,R_K IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR

Date -

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER,.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date






